Apex Systems

Northbridge Municipal Services | Unified Service Delivery Portal

Issued by: Northbridge Municipal Services (fictional)	Proposal date: 21 October 2026	Offer validity: 90 days

This fictional proposal was created solely for a classroom mini-project. All organizations, people, references, and figures in this document are invented.

Executive summary and understanding

Northbridge Municipal Services (NMS) wants one secure portal for residents, service agents, and procurement staff to submit requests, route cases, exchange documents, and track decisions. Apex proposes a cloud-hosted, API-first platform with strong identity, audit, and data-protection controls. Our design favors operational resilience and a clear security boundary; it requires more investment than a basic workflow replacement. We assume NMS will provide timely access to its identity, finance, and document-management owners.

Proposed solution and implementation approach

Apex will configure a case-management platform with a React resident portal, a .NET service layer, and a managed PostgreSQL data store. A message queue will isolate integrations from user-facing transactions. Single sign-on will use NMS's identity provider through OIDC; finance and document services will connect through versioned APIs where available. Batch exchange is available as a fallback, but requires interface approval.

- Separate resident, agent, and administrator roles with least-privilege access and delegated approvals.
- Encrypt traffic in transit and stored content at rest; retain immutable audit events for administrator and case actions.
- Provide a non-production integration environment and automated deployment pipeline with rollback controls.

Timeline, team, and milestones

The proposed schedule is 14 months from kickoff, including two integration rehearsals and a security test before production.

Phase	Duration	Milestone / exit evidence
Discovery & design	10 weeks	Approved backlog, threat model, and interface specifications
Build & integration	24 weeks	Portal, workflow, identity, finance, and document connections
Pilot & assurance	14 weeks	UAT, penetration test, accessibility review, remediation
Rollout & transition	12 weeks	Phased launch, training, operating handover

Core team: delivery director (0.3 FTE), solution architect (0.6), security lead (0.3), integration engineers (2), product analyst (1), and test lead (1). NMS must provide a product owner and system owners for approximately four hours per week. A named replacement plan is available for key roles.

Apex Systems

Commercial schedule and assumptions

Workstream	One-time price (USD)	Notes
Platform configuration	$720,000	Tenant setup, portal, workflows
Integration and migration	$610,000	Three interfaces; migration mapping
Security, testing, and launch	$490,000	Threat review, testing, release support
Training and transition	$310,000	Admin and service-agent enablement
Optional year-one platform subscription	$270,000	Shown separately; not included in implementation total
Total proposed implementation	**$2,130,000**	Excludes any items identified as optional or out of scope.

The implementation total is $2.13 million, excluding the optional $270,000 year-one subscription. Prices exclude taxes and major third-party license changes. Additional interfaces beyond identity, finance, and document management are estimated through change control. Travel is included for two onsite workshops.

Security, compliance, and risk controls

Apex's delivery model is designed for sensitive municipal case data. We will provide a control matrix mapped to NMS requirements before configuration. Apex can provide a current SOC 2 Type II report under NDA; the hosting region will be selected with NMS during discovery. Data residency and deletion schedules require confirmation against NMS retention policy.

- MFA for privileged users; SSO for staff; role and permission review at each release.
- Centralized audit events, vulnerability scanning, annual third-party penetration testing, and a 24-hour incident notification target.
- Risks: legacy API limitations, incomplete data ownership, and schedule impact if interface approvals exceed three weeks.

Support model

Apex offers 24x7 priority-one intake, a 30-minute acknowledgement target for critical incidents, and a named service manager. Standard support is 08:00–18:00 local business days. The service-level proposal and escalation roster are included in our full commercial schedule.

Relevant experience and references

Apex reports 12 years delivering public-sector platforms and cites two comparable programs involving identity federation and document exchange. Customer names are withheld here; reference calls can be arranged after shortlist selection. The proposal includes a detailed support staffing plan but no named reference contact details.

- Harbor County Digital Permits — 18,000 monthly submissions; identity integration; completed 2024.
- Westfield Transit Authority Case Hub — 640 internal users; audit and document controls; completed 2023.

Open items: Confirm NMS hosting region, retention schedule, accessibility standard, and the three interface owners before final contract.