NexaWorks

A phased operating model and implementation plan for Northbridge Municipal Services

Client: Northbridge Municipal Services	Mobilization: target 12 months	Offer validity: 75 days

This fictional proposal was created solely for a classroom mini-project. All organizations, people, references, and figures in this document are invented.

Executive summary and understanding

NexaWorks proposes a balanced modernization that improves resident intake while giving NMS teams a controlled path from paper-heavy processes to measurable digital services. We recommend a 12-month delivery with a service-design phase, working prototypes, staged integration, and a supported pilot before wider rollout. The plan includes named decision gates and a practical operational handover. We assume NMS can assign a product owner and representatives from service, security, and integration teams.

Timeline, team, and milestones

The 12-month plan includes explicit exit evidence for each stage and an eight-week stabilization period after go-live.

Phase	Duration	Milestone / exit evidence
Discovery & prototype	8 weeks	Service maps, backlog, prototype sign-off
Configure & integrate	20 weeks	Workflows and three interface adapters
Migration & pilot	12 weeks	Reconciled migration rehearsal and pilot results
Rollout & stabilization	12 weeks	Phased launch, adoption measures, service handover

Named roles include delivery lead (0.5 FTE), product/service designer (0.7), solution architect (0.5), two configuration and integration specialists, test and accessibility lead (0.5), and change manager (0.4). NMS supplies a product owner, security contact, and data steward. NexaWorks will hold a weekly dependency clinic and monthly steering review.

Proposed solution and implementation approach

The solution combines a configurable case platform, accessible resident forms, a staff workspace, and an integration layer. NMS will own the case taxonomy and approval rules; NexaWorks will configure workflows and provide API adapters for identity, finance, and document management. A migration rehearsal will compare record counts and sampled attachments before the final cutover. Each release includes user acceptance and security review.

- Start with three high-volume services, then add two service groups after the pilot exit review.
- Provide role-based access, configurable retention labels, audit export, and operational dashboards.
- Use weekly backlog review and a decision log; unresolved dependencies are raised to the steering group within five working days.

NexaWorks

Commercial schedule and assumptions

Workstream	One-time price (USD)	Notes
Discovery and service design	$280,000	Workshops, service maps, prototype
Configuration and integrations	$610,000	Core platform and three adapters
Migration, test, and pilot	$360,000	Rehearsal, accessibility, UAT
Launch and change support	$250,000	Training and stabilization
Optional managed support	$180,000	Annual support after warranty
Total proposed implementation	**$1,500,000**	Excludes any items identified as optional or out of scope.

The fixed implementation total is $1.50 million. Optional managed support is $180,000 annually and is not included in that total. Taxes and third-party licensing are excluded. The price includes one migration rehearsal and up to three integrations; additional source systems require a change estimate before work begins.

Security, compliance, and risk controls

NexaWorks will produce a security and privacy plan at discovery and map each NMS control to a design decision or test. The hosting partner's SOC 2 Type II summary and data-processing terms are available for review. NMS selects the hosting region before build. The proposal sets a 24-hour initial incident notification target and includes a tabletop exercise before launch.

- MFA for privileged roles, SSO for staff, encryption at rest and in transit, and quarterly access recertification.
- Retention and deletion follow NMS-approved schedules; audit events export to the NMS monitoring platform.
- Key risks are data quality, delayed access to legacy interfaces, and adoption; each has an owner and a mitigation in the delivery risk log.

Support model

NexaWorks proposes a 90-day stabilization period with daily triage during launch week, weekly service reviews, and a named transition manager. Optional managed support includes business-hours service desk, severity-based targets, and a 24x7 critical incident contact. The escalation path and customer responsibilities are stated in the commercial appendix.

Relevant experience and references

NexaWorks reports eight years delivering case and service platforms. Its team has completed public-sector workflow, document migration, and resident portal projects. The proposal provides a clear implementation and support model, though it does not attach full reference letters or detailed service-level performance data.

- Pinehaven Regional Services — 410 staff; 22 digital services launched in phases; 2025.
- Lakeshore Community Grants Office — migration of 86,000 records; stabilized in 10 weeks; 2024.

Open items: Confirm final service priorities, hosting region, source-data quality, and whether optional managed support is required.